M/D Norma	ID	Fromuer / Data	Porpensible				20	20							2021					2022						2023				2024
WP Name	ID ID	Frequency/ Date	Responsible	1 I	FM	AN	I N	JA	S O	N D	D J	F	MA	M	1 1	A S O N	DJ	FM	A M		s c	D N D	J F	M	A M	I I	A S	D N I	D 1	FM
WP 1: Preparation	1.1. Preliminary session to prepare the Kick-off meeting	31/07/2020	José Manuel de Torres Perea																											
WP 1: Preparation	1.2. Organization of CALESA. Online Kick-off meeting divided in two parts (management and academic issues)	31/10/2020	José Manuel de Torres Perea													$ \top$					Ιſ]					
WP 1: Preparation	1.3. Context studies. Five (5) studies prepared by the Partner Country HEIs	2020	Solomon Lumba (UP) ,Maita Gonzaga-Chan (AdMU), Jose Tirol (USA), Mary Anne Alba (AdZU)																											
WP 1: Preparation	1.4. Stay in Brussels of a member of UMA and a member of UP in order to attend a course on the CBHE Projects	2020	CBHE Institution																											
WP 2: Development	2.1. Two Seminars on Modernization of Criminal Law.	6 -9 June/2022	José Luis Diez Ripollés																											
WP 2: Development	2.2. Seminar on Applying the principles of the Bologna Process to university academic programmes Bologna process.	31/01/2021	Eugenio Olmedo Peralta																											
WP 2: Development	2.3. Seminar on Multilingualism.	30/06/2021	Juan Antonio Perles Rochel (UMA)																											
WP 2: Development	2.4. Seminar on Regional Integration.	30/09/2021	Andrés Bautista-Hernáez																											
WP 2: Development	2.5. Seminar on Modernization of Commercial Law .	6-9 and 13/June 2022	Eugenio Olmedo Peralta																										_	+ + -
WP 2: Development	2.6. Seminar on Global History and the Construction of Global Citizenship.	16-17 May/2022 19-20 and 23-27/May/2022	Fernando Wulff Alonso										_																	
WP 2: Development	2.7. Seminar on The Protection of Human Rights within a Context of Supranational Integration. The European Experience on Freedom of Speech. Protection of Indigenous Communities and Enviroment Rights. Human rights and the rule of law.	31/01/2023	Ángel Rodríguez Vergara																											
WP 2: Development	2.8. Seminar on 8.1.International Law and Counter-Terrorism/ 8.2. Piracy and maritime security threats at sea	31/01/2023	Ana Salinas de Frías																											
WP 2: Development	2.9. Seminar on Alternative Dispute Resolution Measures and Relational Justice.	31/05/2023	Antonio Marquez Prieto																											
WP 2: Development	2.10. Seminar on Civil Law. Modernization of Contract and Obligation Law.	31/05/2023	José Manuel de Torres Perea																											
WP 2: Development	2.11. Seminary on Modernization of Family and Succession Law.	31/12/2023	José Manuel de Torres Perea																											
WP 2: Development	2.12. Multidisciplinar online Seminar given by University of Málaga (UMA) professors to University of San Agustin (USA) professors	30/11/2020	José Manuel de Torres Perea																											
WP 2: Development	2.13. Work-packages leaders regular meetings	Nov/2020 Feb/2021 Jun/2021 Nov/2021 May/2022 Nov/2022 May/2022 Mar/2023 June/2023 Nov/2023	Alejandro Sánchez Frías (UMA)																											
WP 2: Development	2.14. Translation of Legal texts Spanish-English on: 1 Obligations on Teoría general del Contrato and Teoría general de las obligaciones. 2 on Obligations on Contratos en particular	Dez/2020 to Jul/2023																												
WP 2: Development	 2.15. Accreditation by the Philippine Legal Education Board of new subjects on International Corporate and Business Law, 6 units, AdMU. 	jul/23	Maita Gonzaga-Chan (AdMU) ,Jose María G. Hofileña (Admu)																											
WP 2: Development	2.16. Accreditation by the Philippine Legal Education Board of new subject on International Human Rights Law: 9 units, AdMU	jul/23	Maita Gonzaga-Chan (AdMU) ,Jose María G. Hofileña (Admu)																											
WP 2: Development	2.17. Accreditation by the Philippine Legal Education Board of new subject on Dispute Resolution, 15 units, AdMU.	jul/23	Maita Gonzaga-Chan (AdMU) ,Jose María G. Hofileña (Admu)																											
WP 2: Development	2.18. Accreditation by the Philippine Legal Education Board of new subjects on Health Governance, 21 units, AdMU	jul/23	Maita Gonzaga-Chan (AdMU) ,Jose María G. Hofileña (Admu)																											
WP 2: Development	2.19. Accreditation by the University Council of the University of the Philippines if necessary of four subjects on Human Rights & the Rule of Law Track: 8 Units, UP.	abr/21	Solomon F. Lumba (UP) ,Fides Cordero-Tan (UP)																											
WP 2: Development	2.20. Accreditation by the University Council of the University of the Philippines if necessary of six subjects on Regional integration track, 15 Units, UP.	Aug/2022	Solomon F. Lumba (UP) ,Fides Cordero-Tan (UP)																											
WP 2: Development	2.21. Accreditation by the University Council of the University of the Philippines if necessary of six subjects on Legal Modernization Track, 12 Units, UP.	Aug/2023	Solomon F. Lumba (UP) ,Fides Cordero-Tan (UP)																											
WP 2: Development	2.22. Accreditation by the Philippine Legal Education Board of 3 new subjects to be taught in the in the Juris Doctor program of the School of Law of the University of San Agustin, USA	Aug/2023	Jose Mari Benjamin Francisco U. Tirol (USA)																											
WP 2: Development	2.23. Accreditation by the Philippine Legal Education Board of 2 new subjects, 6 Units, AdZU.	Aug/2023	Mary Anne Alba (AdZU) ,Rosendo U. Castillo (AdZU)									$\lfloor brace$								\square										
WP 2: Development	2.24. Beginning of new subjects on International Corporate and Business Law: 6 Units. AdMU.	Aug/2023	Maita Gonzaga-Chan (AdMU) ,Jose María G. Hofileña (Admu)																											

WP 2: Development	2.25. Beginning of the teaching of 3 new subjects on International Human Rights Law, 18 Units. AdMU.	set/23	Maita Gonzaga-Chan (AdMU) ,Jose María G. Hofileña (Admu)												
WP 2: Development	2.26. Beginning of the teaching of 5 new subjects on Dispute Resolution, 15 Units. AdMU.	set/23	Maita Gonzaga-Chan (AdMU) ,Jose María G. Hofileña (Admu)												
WP 2: Development	2.27. Beginning of the teaching of 6 new subjects on Health Governance, 18 Units. AdMU.	set/23	Maita Gonzaga-Chan (AdMU) ,Jose María G. Hofileña (Admu)												
WP 2: Development	2.28. Beginning of the teaching in the Juris Doctor Program of the School of Law of the University of the Philippines of four subjects on Human Rights & the Rule of Law Track: 8 Units. UP.	set/21	Solomon F. Lumba (UP) ,Fides Cordero-Tan (UP)												
WP 2: Development	2.29. Beginning of the teaching in the Juris Doctor Program of the School of Law of the University of the Philippines (UP) of six subjects on Regional integration track, 15 Units. UP.	Oct/2022	Solomon F. Lumba (UP) ,Fides Cordero-Tan (UP)												
WP 2: Development	2.30. Beginning of the teaching in the Juris Doctor Program of the School of Law of the University of the Philippines (UP) of six subjects on Legal Modernization Track, 12 Units. UP.	Oct/2023	Solomon F. Lumba (UP) ,Fides Cordero-Tan (UP)												
WP 2: Development	2.31. Beginning of the teaching of the following subjects to be taught in the Juris Doctor Program of the School of Law of the University of San Agustin (USA) of 3 new subjects and 9 updated subjects, 30 Units.	set/23	Jose Mari Benjamin Francisco U. Tirol (USA)												
WP 2: Development	2.32. Beginning of the teaching of the following subjects to be taught in the Juris Doctor Program of the School of Law of the Ateneo de Zamboanga University (AdZU) of 6 subjects, 18 Units.	set/23	Mary Anne Alba (AdZU) ,Rosendo U. Castillo (AdZU)												
WP 2: Development	2.33. Conference on "Common Law as a model for the Philippines"	31/07/2023	José Manuel de Torres Perea												
WP 2: Development	2.34. Final global course on the Modernisation of law in the Philippines at the University of Málaga	31/01/2024	José Manuel de Torres Perea ,Andrés Bautista- Hernáez												
WP 2: Development	2.35. Research in Criminal and Civil Law to be published in the Philippines	31/01/2024	José Manuel de Torres Perea ,José Luis Diez Ripollés												
WP 2: Development	2.36. Publication of the results of and Civil Law the criminal law research	31/01/2024	Philippines Universities												
WP 2: Development	2.37. Final Conference at the University of Malaga on "Implementation of the CDHE Project Calesa: Final results, proposals and strategy for the persistence fo its effects over time"	31/01/2024	José Manuel de Torres Perea												
WP 3: Quality Plan	3.1. Constitution of the Internal Quality Control Committee (IQCC) of the University of Málaga and the partners institution	31/07/2020	José Manuel de Torres Perea												
WP 3: Quality Plan	3.2. Meeting and coordination of the (IQCC) between the University of Málaga and the partners institution	30/09/2020	Carmen Rocío Fernández Díaz,Elena Avilés Hernández												
WP 3: Quality Plan	3.3. Training of the leaders of the iQCC by Toqi, the external control institution of the University of Oviedo and by Microsoft Education Center	31/10/2020	Ramiro Martís Flórez (TOQI)												
WP 3: Quality Plan	3.4. Design of the procedures to monitor or track the progress of the seminars of the Work Package two (Preparation of the activities and ex-post evaluation)	31/10/2020	Ramiro Martís Flórez (TOQI)												
WP 3: Quality Plan	3.5. Draft of templates for the Quality Control Plan (meeting minutes, task register)	30/11/2020	Ramiro Martís Flórez (TOQI) ,Maria João Carapêto (UNL)												
WP 3: Quality Plan	3.6. Draft of indicators to measure quality (effectiveness, efficiency, effectivity, impact, sustainability and satisfaction)	30/11/2020	Ramiro Martís Flórez (TOQI) ,Maria João Carapêto (UNL)												
WP 3: Quality Plan	3.7. Validation of the quality control plan and its deliverables	31/12/2020	Ramiro Martís Flórez (TOQI)												
WP 3: Quality Plan	3.8. Coordination meeting with all the working groups to explain and disseminate the procedure for implementing the Quality Plan and its tools throughout the project.	01/01/2021	Carmen Rocío Fernández Díaz,Elena Avilés Hernández												
WP 3: Quality Plan	3.9. Monitoring and follow-up of the implementation of the quality plan and its tools by the Internal Quality Control Committe (IQCC).	30/11/2020	Carmen Rocío Fernández Díaz,Elena Avilés Hernández												
WP 3: Quality Plan	3.10. Regular Quality Control and Risk Analysis Committe meeting.	Nov/2020 Feb/2021 Jun/2021 Nov/2021 May/2022 Nov/2022 Mar/2023 June/2023 Nov/2023	Carmen Rocio Fernández Díaz,Elena Avilés Hernández												
WP 3: Quality Plan	3.11. Quality Control and Risk Analysis Commitee meeting to take place at the University Nova de Lisboa (UNL)	3-5/May 2022	Carmen Rocío Fernández Díaz,Elena Avilés Hernández												
WP 3: Quality Plan	3.12. Training of the leaders of the IQCC on indicators by NOVA	01/12/2020	Maria João Carapêto (UNL)												

WP 3: Quality Plan	3.13. Audit of the Project's performance, following the guidelines of the applicable UNE-EN ISO 9001: 2015 regulations.	03/2020 to 01/2024	Ramiro Martís Flórez (TOQI)										
WP 3: Quality Plan	3.14. Accountability and assesment of compliance with the Project's objectives / indicators: work / activity packs, .	03/2020 to 01/2024	Ramiro Martís Flórez (TOQI)										
WP 3: Quality Plan	3.15. Verification of the Final Economic Report	01/01/2024	Rafael Noguero										
WP 3: Quality Plan	3.16 Accountability and assesment of compliance with the economic planification and Budget	Jun/2021 to Jan/2024											
WP 4: Dissemination and Exploitation	4.1. Constitution of the Dissemination and Explotation Committe	Sept/2020	Andrés Bautista-Hernáez										
		Nov/2021 Mar/2022											
and Exploitation	meetings	Jun/2022 Nov/2022 Mar/2023 Jun/2023 Nov/2023	Andrés Bautista-Hernáez										
and Exploitation	4.3. Continuos dissemination and explotation of the Project throughout its duration.	01/2021 to Dez/2022	Andrés Bautista-Hernáez										
WP 4: Dissemination and Exploitation	4.4. Dissemination of the Conference on National Conference in Manila.	10 and 11/June	Solomon F. Lumba (UP)										
WP 4: Dissemination and Exploitation	Calesa to evaluate strategies to promote and ensure the dissemination of the Project	jul/23	Andrés Bautista-Hernáez										
WP 4: Dissemination and Exploitation	4.6. Dissemination of the Conference on "Common Law as a model for the Philippines"	31/07/2023	Andrés Bautista-Hernáez										
WP 4: Dissemination and Exploitation	4.7. Dissemination of the Final Conference at the University of Malaga on "Implementation of the CDHE Project Calesa: Final results, proposals and strategy for the persistence fo its effects over time"	31/01/2024	José Manuel de Torres Perea										
WP 4: Dissemination and Exploitation	4.8. Publication of the results of Criminal Law and Civil Law research, and dissemination of these publications.	jan/24	Andrés Bautista-Hernáez										
WP 5: Management	5.1. Constitution of the Steering Committe.	30/09/2020 Dez/2020	Andrés Bautista-Hernáez										
WP 5: Management	5.2. Regular Online Steering committee meeting	Mar/2021 Nov/2021 Mar/2022 Dez/2022 Mar/2023	José Manuel de Torres Perea										
WP 5: Management	5.3. Steering Committee meeting at the University Nova de Lisboa.	3-5 May/2022	Francisco Pereira Couthinho (UNL)										
WP 5: Management	5.4. Steering Committee meeting at the University College Dublin.	jul/23	Richard Collins (UCD)										
WP 5: Management	5.5. Regular Online Management committe meeting	Jul/2020 Abr/2021 Nov/2021 Mar/2022 Jun/2022 Nov/2022 Mar/2023 Jun/2023 Nov/2023	Rosma Peregrín Álvarez										
WP 5: Management		Dezl/2020 Nov/2021 Mar/2022 Jun/2022 Nov/2022 Mar/2023 Jun/2023 Nov/2023	Marta Fernández Cabrera										
WP 5: Management	5.7. Gender equality committee meeting at the University College Dublin (UCD),	jul/23	Marta Fernández Cabrera										
WP 5: Management	5.8. Visit of the Coordinator of the Project to the University Ateneo de Manila University (AdMU) and the University of the Philippines (UP) and University of San Agustin (USA, Iloilo)	31/05/2022	Rosma Peregrín Álvarez										
WP 5: Management	5.9. Visit of the Coordinator of the Project to the University of San Agustin (USA, Iloilo),	31/05/2022	Rosma Peregrín Álvarez										
WP 5: Management	5.10. Visit of the Coordinator to the Project in the Universities: Ateneo de Manila University (AdMU), the University of the Philippines (UP) and the Philippine Judicial Academy (Supreme	31/01/2023	Rosma Peregrín Álvarez										
1	Court, PhiliA)			1 1 1	1 1 1 1		1 1 1			1 1			
WP 5: Management	5.11. Visit of the Coordinator of the Project to the Universities: Ateneo de Manila University (AdMU), the University of the Philippines (UP) and University of San Agustin (USA)	31/05/2023	Rosma Peregrín Álvarez										
WP 5: Management WP 5: Management	S.1. Visit of the Coordinator of the Project to the Universities: Ateneo de Manila University (AdMU), the University of the Philippines (UP) and University of San Agustin (USA) S.12. Visit of the Coordinator of the Project to the University Ateneo de Zamboanga University (AdZU)	31/05/2023 31/05/2023	Rosma Peregrín Álvarez Rosma Peregrín Álvarez										
	5.11. Visit of the Coordinator of the Project to the Universities: Ateneo de Manila University (AdMU), the University of the Philippines (UP) and University of San Agustin (USA) 5.12. Visit of the Coordinator of the Project to the University												

WP 5: Management	5.15. Visit of the Coordinator of the Project to the University Central College (UCD)	30/09/2022	Rosma Peregrín Álvarez																			
WP 5: Management	5.16. Conference on Gender equality to take place at the University College Dublin (UCD)	31/07/2023	Marta Fernández Cabrera																			
WP 5: Management	5.17. Final Project Meeting at the University of Málaga on January 2024. This final act of the Project is transversal and coincides with the programmed activities such as 2.33 and 4.5	31/01/2024	José Manuel de Torres Perea																			
WP 5: Management	5.18. AdMU: Gender sensitivity orientation for all incoming new students before the official start of the semester/term	31/01/2021	Amparita S. Sta. Maria (AdMU)																			
WP 5: Management	5.19. UCD: Equality, Diversity, and Inclusion office organizes events for International Women's Day	31/03/2021	Lindsey Pamlanye (UCD)																			
WP 5: Management	5.20. AdMU: Celebration of the Women's Month (+ International Women's Day by the Ateneo Human Rights Center (AHRC) Urduja Women's desk and the students of Gender and the Law	31/03/2021	Amparita S. Sta. Maria (AdMU)																			
WP 5: Management	5.21. UMA: Presentation of the Report financed by the Human Rights Office: The human rights of temporary migrant women in Andalusia	31/05/2021	Marta Fernández Cabrera																			
WP 5: Management	5.22. AdMU: Webinar on Intersectionality of Discrimination (Women, reace and class) sponsored by the Anti-Discrimination class and also another webinar on Sexual Harasement, Safe Spaces and Code of Decorum of the University as one of the programs of the AHRC Urduja Women's desk in commersion of the 16 Days of Activism Against Gender-Based Violence	30/06/2021	Amparita S. Sta. Maria (AdMU)																			
WP 5: Management	5.23. USA: Seminar / Webinar / Conference / "Inclusivity Through Gender Neutral Writing and Lecturing for Legal and Academic Fields"	30/06/2021	Jon Cerlan Bangoy (USA)																			
WP 5: Management	5.24. U.DEUSTO: Seminar/ Webinar of the project "Inclusion of the gender perspective in teaching"	30/09/2021	Demelsa Benito (UD)																			
WP 5: Management	5.25. AdZU: Activity "The women, the law and the society". Activity with students within the framework of the elective subject entitled "Social Legislation and Agrarian Reform"	31/12/2021	Jordanna I. Latip (AdZU)																			
WP 5: Management	5.26. UMA: Within the framework of the subject "Women and the penal system" (Criminology degree) coordinated by the assistant professor Fátima Cisneros Avila	31/01/2022	Marta Fernández Cabrera																			
WP 5: Management	5.27.Coordination and monitoring the project implementation under the Erasmus+ Programme.	Jan/2020 to Jan/2024	José Manuel de Torres Perea																			
									_				_									
						<u> </u>	Т	 							_						_	
														 	_						_	_
															_						_	
-								+							_							_
									-													
			-	+ $+$ $+$					_	++++				+		+++		+	+	+ $+$ $+$		
				+	+		+			++++			+									
								1 1	1		1 1 1	I I		1		1 1 1	1	1 1	1 1	1 1 1		
																	-		+			